
NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

August 14, 2008

KENDALL DEAN

5:30 p.m.

BOARD MINUTES

Present:  David Chamberland, Paul Vadenais, Jane Biron, Scott

Majeau, Steve Lindberg, John Perry, Edward Yazbak and Paul

Nordstrom.

Others:  John Lahar, Claire Arnold, Robert Desrochers, Gary Ezovski,

Eric Butash, Ron Fargnoli, Charles Roberts, David DeQuattro, Ethan

Shorey/Valley Breeze.

The meeting was called to order at 5:37 p.m.  Following roll call by

Jane Biron the minutes to the July 10th, and July 24th meetings were

reviewed and motion to approve the minutes was made by David

Chamberland and seconded by Scott Majeau.  The committee

unanimously approved the motion.



Motion to approve for payment Requisition No. 24, Job #4178, in the

amount of $385,596.39 for Construction Management Services for the

Period through July 31, 2008, was made by David Chamberland and

seconded by Edward Yazbak.  The committee unanimously approved

the motion with Mr. Stephen Lindberg abstaining.

Requisition #11, which was approved at the last meeting regarding

the track, will be held up in the amount of $108,000 until an

installation matter is resolved.

Motion to approve for payment Requisition No. 12F in the amount of

$37,174.55 for Construction Management Services for the Period

through July 31, 2008, was made by David Chamberland and

seconded by Edward Yazbak.  The committee unanimously approved

the motion with Mr. Stephen Lindberg abstaining.

Regarding Requisition #9S no action was taken.

Old Business

Briggs Engineering Invoices – Will be resolved soon.

Cathodic Protection – According to Mr. Charles Roberts this will be

completed shortly.  He explained the process to complete the fire

suppression tank cathodic protection and handed out copies of a

diagram of the tanks.



Running Track – David Chamberland explained that there is an issue

in corrective work that needs to be done.  Upon inspection the track

appeared not to have been done correctly.  This is a built-up rubber

track which is fine for high school use.  Mr. Roberts explained the

process used to build the track.  Gale Associates inspected the track

and found that it was not thick enough.  David Chamberland stated

the company can either redo the job or correctly repair the track with

an extended warranty – 6 years, but the warranty will be issued by

Gilbane.  Repairs will start as soon as possible, but they will not

interfere with the use of the football field which will be cleaned by

Labor Day.

Fencing – Installation of the fence around the track started Tuesday

and completion will be by the end of next week.  Stephen Lindberg

thanked Gilbane for the two extra gates and was also grateful to

Gilbane for noticing the error in the construction of the track.  

Football practice will begin on Sunday, August 17th.  The team will

meet with Mr. Lindberg regarding the dos and don’ts regarding the

use of the new field.  An official “OK” to play on the field was given

by the Board and Gilbane.  Soccer nets will be place on the field by

Monday.  Bob Desrochers will use plywood or a special rubber carpet

to cover the track when bringing anything onto the football field.

David DeQuattro asked if the fire department had been notified



regarding the area on the fields that cannot be driven on.  Stephen

Lindberg will work with Bob Lowe to set up a date for all emergency

personnel.  Charles Roberts will have site plans marked in red to

indicate where vehicles cannot ride over the well area, etc. available

for the fire department.  Bob Desrochers asked if the football field

could be used as a landing spot for a helicopter in emergencies. 

Charles Roberts felt that this was not a good idea because of the

sand and rubber that could fly all over the place.  David DeQuattro

mentioned that when Gilbane is done a turn-over package will be

available to everyone.

Technology Equipment – New racks will be installed this week-end

and Eric Butash should be able to install the servers at that time. 

Also, at this time David Chamberland felt that further spending

should wait.  It was suggested that if Eric Butash occurred any

problems with installation to see Charles Roberts.  Paul Vadenais

stated that protocol at this time should be all inquires or problems be

addressed with Charles Roberts.

FF&E - Four more major deliveries will be received soon according to

Charles Roberts.  Student and teacher desks, library desks and

conference tables will be delivered next week.  John Lahar stated that

orientation for students will be August 26th and 27th.  The cafeteria

tables should be in place by that time.  Stephen Lindberg asked if he

could meet with Charles Roberts to discuss library books.



ADA Walkway – David DeQuattro and David Chamberland met with

the state regarding  paving of the path from the high school to the

baseball field.  The rest of the walkway will be done with a type of

stone dust.  David Chamberland stated that he would like another

idea instead of doing the walkway as planned.  He asked if it was

really necessary – yes.  Then he would like to meet with the state

again.  David DeQuattro will set up another meeting to address the

walkway from the baseball field to the football field.  More discussion

followed.   Ron Fargnoli wondered if we can ask if the high school

uses the field why are the updates to meet new regulation coming out

of the middle school bond.  David Chamberland asked how long it

would take to complete this walkway – one week.

New Business 

Gilbane – Charles Roberts – The fire pump needs to be inspected

before an occupancy certificate could be issued.  The actual move

into the middle school must be postponed from Monday to Tuesday. 

Especially books may not be moved due to the fact that the fire

inspection needs to be done first.  According to David Chamberland

the elevator inspection will be done next Thursday and an operator

must operate the elevator until that time.  D.E.M is all set except for

the submission of the paperwork.  

Mr. Lindberg stated that with the fire inspection to be done on

Monday that leaves a very short time for the move.  Questions were



asked at this time - Do we delay the opening to have time to set up, to

have orientation, etc?  David Chamberland felt that once a certificate

of occupancy is in place the decision of opening will become a

school committee issue.  The phone system should be installed by

Tuesday.  All security systems should be explained to the middle

school personnel.  John Lahar and Claire Arnold will contact Charles

Robert to go over all security areas.  Everyone needs to be

acclimated to the surrounding first.  Ron Fargnoli suggested that Mr.

Lindberg meet with Charles Roberts with his list of concerns that

might be able to be done before the occupancy certificate.  Mr.

Roberts stated that people will be on hand the first week of school,

i.e., electricians. 

Ribbon Cutting and Open House will be August 28, 2008 at 6:00 p.m. 

In attendance will be the board, Gilbane, Principal, Assistant

Principal, Town Council, Town Administrator, etc.  Orientation for

students only will be August 26th and 27th.

Owner’s Contingency 

#2130 Security Guard for the Athletic Fields $5,571, the price will be

less since the track installer will pay part of this. 

	#231 Delete Glazed Block at Wall Base – Credit $6,455.

Designer’s Contingency 

	#840 Winter Allowance Overage - $5,943.

	#1630 Concrete infill in Kitchen Area - $497.



	#1660 Power Revisions $4,192.

	#2090 Case out 3rd floor windows in hall - $1,371.

David Chamberland asked David DeQuattro to supply a letter stating

any change request approved by the Board – BEA#10 and CO #20.

Motion was made to approve payment out of the Owner’s

Contingency for #2130 Security Guard in the amount of $5,571 and

#231 to delete glazed Block Credit $6,455 was made by David

Chamberland and seconded by Edward Yazbak.  The committee

unanimously approved the motion.

Motion was made to approve payment out of the Designer’s

contingency for #840 Winter Overage - $5,943, #1630 Concrete

Kitchen Area $497, #1660 Power Revisions $4,192 and #2090 Caseout

hall windows $1,371 was made by Edward Yazbak and seconded by

David Chamberland.  The committee unanimously approved the

motion.

Motion was made to approve payment for the ADA Walkway out of the

Owner’s Contingency to move forward and complete not to exceed

$30,170. was made by David Chamberland and seconded by Edward

Yazbak.  The committee unanimously approved the motion.

The next meeting will be on September 4, 2008.



The meeting was called for adjournment by Paul Vadenais at 7:03

p.m.


